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Petition to increase the amount of minimum preemption time 
provided by Wisconsin Central Ltd. to the County of Lake for 
the traffic signal preemption sequence at the Aptakisic Road 
and the Deerfield Parkway at-grade crossings of the Wisconsin 
Central Ltd. single main line tracks in the Village of Buffalo 
Grove, Lake County, Illinois and directing a substantial portion 

Protection Fund. 

) 
) 
) 
) 
) 
) 

of the costs thereof to be borne by the Grade Crossing 1 

AMENDED SUPPLEMENTAL PETITION OF WISCONSIN CENTRAL LTD. ("WCL") 
FOR EXTENSION OF TIME 

Now comes WCL, by and through its attorney, Michael J. Barron, Jr. and with its 

Amended Supplemental Petition for an extension of time. The purpose of the amendment is to 

change the date which WCL seeks as a completion date. In support of its request WCL states as 

follows: 

1. WCL is a rail carrier operating in Illinois and is a rail carrier within the meaning 

of the Illinois Commercial Transportation Law. 

2. The Illinois Department of Transportation ("IDOT") is an agency ofthe State of 

Illinois and is subject to the jurisdiction of the Commission. 

3 .  The Village of Buffalo Grove and the County of Lake are political subdivisions 

within the State of Illinois and are subject to the jurisdiction of the Commission. 

4. WCL operates a line of railroad through the Village of Buffalo Grove; this line 

crosses at-grade at Aptakisic Road and Deerfield Parkway. 
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5. Pursuant to an order in this Docket dated April 12, 2002, the Commission 

required that WCL perform certain work at the crossings referred to in Paragraph 4 herein in 

support of a traffic signal preemption project. 

6. Currently, all parties had until December 10,2003, to complete the work ordered 

in this Docket. 

7. WCL is currently undertaking a significant track expansion project in Lake and 

Cook Counties which involves adding a second track at the two crossings (T03-0076 for 

Aptakisic and T03-0081 for Deerfield). WCL is endeavoring to complete this large project as 

soon as possible. It is being funded through the Federal Transit Administration and involves 

coordinating with Metra, the Illinois Department of Transportation, as well as various local 

communities for permits and other issues. 

8. In the interest of eficiency, WCL wishes to complete the second track project at 

Aptakisic and Deerfield at the same time it completes the work mandated in T01-0063. This will 

minimize disruption at the crossings and save money. WCL has experienced delays in the 

expansion project, but forecasts completion of the added track at Aptakisic and Deerfield by the 

end of August 2004. In particular, installing interconnects involves cutting into insulated joints 

and also synchronizing the interconnect system with WCL's centralized traffic control. If WCL 

were to complete the interconnect prior to installing the additional track, much of this work 

would have to be repeated upon installation of the additional track. It is simply more efficient to 

do all the work at the same time. 

9. Therefore, WCL is requesting an extension of time until August 3 1, 2004 to 

complete the work mandated by the Commission in ICC Docket T01-0063. 

10. Commission Staff and the Lake County Division of Transportation have 

represented they have no objection to the relief requested herein. 

WHEREFORE, Wisconsin Central Ltd. respectfilly requests that the Illinois Commerce 

Commission: 

a. Extend the time for completion of the work mandated in T01-0063 to August 3 1, 

2004; 

Grant the relief requested without a hearing; and 

Grant any hrther relief it deems just and equitable. 

b. 

c. 



Dated at Chicago, Illinois 
this 15th day of January, 2004. 
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Respecthlly submitted: 

WISCONSIN CENTRAL LTD. 

By: 

Counsel for Wisconsin Central Ltd 
c/o CN 
455 North Cityfront Plaza Drive 
Chicago, IL 6061 1 

(312) 755-7669 Fax 
ARDC 6228809 

(312) 755-7954 



VERIFICATION 

Janet H. Gilbert, being duly sworn, deposes and says that she is Assistant 

Secretary of Wisconsin Central Ltd., and she has read the foregoing Supplemental 

Petition of Wisconsin Central Ltd., and that the contents thereof are true and correct to 

the best of her knowledge and belief. 

Subscribed and sworn to ,/ 
before me this & day of 

1 
TAAlLJf lP.  </ ,2004. 

My Commission Expires: 
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NOTICE OF FILING 

To: Mr. Victor Modeer, P.E., Director of Highways 
Mr. Gregory P. Boysen, P.E., Director of Public Works 
Mr. Martin G. Buehler, P.E., County Engineer, Lake County DOT 

PLEASE TAKE NOTICE that I have this 15th day of January, 2004, forwarded to Mr. 
David Lazarides, Acting Program Manager, Processing and Information Section of the Illinois 
Commerce Commission, Springfield, Illinois, for filing in the above matter, the Amended 
Supplemental Petition of Wisconsin Central Ltd. for Extension of Time and hereby served upon 
you. 

Counsel for Wisconsin Central Ltd. 
c/o CN 
455 North Cityfront Plaza Drive 
Chicago, IL 606 11 

(3 12) 755-7669 Fax 
ARDC 6228809 

(312) 755-7954 

W\L@\C C B\M 1 B\I C aTOl\0063.Not3.doo 



CERTIFICATE OF SERVICE 

The undersigned hereby certifies that a copy of the foregoing instrument was 
served upon the addressees listed below by mailing a true and correct copy via first class 
mail, postage prepaid and depositing the same in the U.S. mail in Chicago, Illinois, this 
15th day of January, 2004. 

Mr. Victor Modeer, P.E. 
Director of Highways 
Illinois Department of Transportation 
2300 South Dirksen Parkway 
Springfield, IL 62764 

M r  Gregory P. Boysen, P.E 
Director of Public Works 
Village of Buffalo Grove 
50 Raupp Boulevard 
Buffalo Grove, IL 60089 

Mr. Martin G. Buehler 
County Engineer 
Lake County Division of Transportation 
600 West Winchester Road 
Libertyville, IL 60048-1381 


